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This Week

500 GeV run continues

No Scheduled maintenance next week (4/11 next ?)
SPHENIX design and analysis continues

2012 Shutdown prep continues

Other Business
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CA: Next Scheduled maintenance next Wednesday 4/11
(. No tasks yet scheduled
a SPHENIX design and analysis continues
g 2012 Shutdown prep continues
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AH Crane variable speed drive
and wireless remote upgrade ??
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Window Washer Safety Pins:

Remote insertion/retraction
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(Continued)
Rough Schedule:

Prep for shutdown
Define tasks and goals
Analysis and design of fixtures, tools and procedures
Fabricate/procure tools and fixtures
Tests, mockups, prototypes
Receive, fabricate, modify, finish installables
Review and approval of parts, tools, fixtures and proceures
Assembly and QA tests
Run 12 Ends
Shutdown Standard Tasks
* Open wall, disassemble wall, Remove MuID Collars,
- Move EC to AH, etc.
Disassemble VTX/FVTX services
Remove VTX/FVTX and transport to Chemistry Lab
Remove MMS & MMN vertical East lampshades
MuTr South Station 1 work
Install access (Sta. lwork platforms)
Disconnect Cables, hoses etc, ID/label all
Remove FEE plates and chambers
Station 2 Terminators and manifold upgrade through
access opened by station 1 removal

4/5/2012

Looking Ahead to the 2012 Shutdown

2/1-6/15/2011

6/15/2012
6/15-7/13/2012

7/2-7/20/2012
7/20/2012
7/23-7/27/2012

7/23-7/27/2012
7/30-8/3/2012
8/6-8/10/2012
8/13/-8/31/2012
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(Continued)

MuTr South Station 1 work (Cont'd)
Clean/install new MuTr Sta. 1 chamber parts and up
(concurrent At RPC Factory)
Re-install chambers and FEE plates
Re-cable, re-hose and test
Repair upgrade, test, reinstall VTX/FVTX
Station 3 North and South (upper half)
re-capacitation and air manifold upgrades
Summer Sunday (RHIC)
Substation breaker upgrade/test (CAD)
AH utility power distribution upgrade
RPC stations 1 and 3, north and south maintenance
Other detector maintenance as required
Infrastructure maintenance as required
TBD prototype tasks
pre-run commissioning and prep for run 13
Prep for EC roll in
Roll in EC
Prep IR for run
Pink/Blue/White sheets
Start run 13

4/5/2012

Looking Ahead to the 2012 Shutdown

8/13/-8/31/2012

9/4-9/7/2012

9/10-9/28/2012
7/23-9/17/2012
7/23-9/30/2012

8/5/12

TBD
TBD
As required
As required
As required
As required
10/1-11/30/2012
11/5-11/9/2012
11/12/2012
11/12-10/17/2010
10/17-11/30/201
12/3/2012
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New Electrical Work for 2012 Shutdown, not yet scheduled

4/5/2012

Support CAD replacement of Assembly Hall 480V Fused Switch Panels #8H-1,
8H-2, and 8 EMH1. Coordinate temporary power patch while work is being
performed and minimize impact on shutdown work.

Add the Assembly Hall Crane lockout/contactor/ indicator light key switch
circuit - similar to IR Crane.

Add Transient Surge Suppressor to 3 phase power panel on the Central Magnet
Bridge.

The Gas Mixing House Breaker Panel for the Gas Mixing side is almost out of
spare breaker slots and needs to be reviewed for increased capacity panel to
replace it.

Work with Martin Purske on new computer rack replacements/additions for
upcoming Run 13. He always has last minute Rack Room computer infrastructure
changes involving power distribution circuit (UPS and normal AC power) re-work.
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Additional Work for 2012 Shutdown, not yet scheduled

Replaced aging magnet hoses

identify obsolete services passing through sill and remove them.

Revisit cover for services coming from IR through sill.

Plan for stripping out TEC electronics and services to free up TEC racks.

Add limit switch and improved spooling control for window washer cable.

Ol

Add dusk to dawn light by gas mixing house and R134A shed

4/5/2012
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North & South internal
work platforms for next
summer'’s shutdown
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sPHENIX Upgrades

PHENIX engineering and design are providing support
for overall structural and spacial design and modeling,
cost estimation and prototype design/fabrication

Outer Hadronic Calorimeter

Inner Hadronic Calorimeter mm

Superconducting Solenoid

EMCalorimeter =

VTX3.0

13
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Inner and outer Hadronic Calorimeters
320 segments each, steel and scintillator
E 0.9 meter total thickness, ~4.6 meters
C long. Note how the outer and inner steel
{t segments are angled with respect to

radial lines (by 5 degrees, with the inner
N b4
HCal steel angled in the opposite \ \
I PP
P direction of the outer HCal steel). The ’
inner and outer steel plates are also :
é offset by a % period. N \

ElectroMagnetic Calorimeter
314 segments, Tungsten , \
and scintillator 0.1 m th \\*\\\

~2.8 m long

— 7

2 Tesla Magnet and cryostat —
.70 m inner radius, .20 m th “————§

Superconducting solenoid

N-Q¥ —AOVIUSNh

~2 m long

Note: All dimensions
Envelope allowance for electronics,

are current estimates :
support structure and detector services

45012 and subject to change 14
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Electromagnetic calorimeter
segments using “accordian”
shaped scintillators and tungsten
plates to optimize detector
sampling

15
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Note: dimensions in above illustration are in mm

4/5/2012

For conceptual purposes, in
order to determine
appropriate sizing for
individual inner and outer

) HCal scintillator details, the

inner and outer scintillator
sheets are combined and
segmented for inner and
outer and in 12 longitudinal
sections from the HCal
midplane to its outer edge.
The length of any radial
path from the Interaction
Point (IP) to the outer edge
of a scintillator detail
(combining the inner and
outer HCal paths) is 0.9 m,
minimum and 0.99 m
maximum. This is why there
is an angle cut at the outer
edge. There is a conceptual
mirror image of this section
from the midplane to the
other end of the HCal. As
such there will be 24 outer
and 24 inner scintillator
details in each of the 320

scintillator passages.
16
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Typical Optic Fiber serpentine patterns on 1
inner and 1 outer scintillator sections. Opposing
pattern on opposite side. Outer and Inner single
pice blowups are made translucent so that the
opposite side fibers patter can be seen with the
near side pattern

4/5/2012
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R Design Concepts for each
scintillator plate detail:

.
T
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» Each plate has an optic fiber
imbedded on both sides
(illustrations at right are
semitransparent so that the
opposing patter can be seen)

«  Minimum fiber bend radius is
2.75 cm

Fiber is serpentined so as to
come no closer than 2 cm to
itself at any point and no closer
than 1 cm to scintillator edges.

» Crossing of fibers in plane view
is as close as possible o 90
degrees to minimize overlap.

W=QUN SAOUIUSN TE=aHZE00N~

(Note scintillator sections shown
are not transparent..Opposite
side fiber is not visible)

4/5/2012
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Fibe path mirimium radia of cutvaluns i 27.5 mm.
/Flwo-msmlizmx Jmim
Fiber comes no closer to feeif than 20 mm.
Fibeb Caands no CIGBET 1D Bd% Sag8T than 10 mm,

SECTION A-A
SCALE1:1
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HCal Inner Center Scintillator
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| _——Fiber path minimumum radius of curvature
is 27.5 mm
Fiber cross section is 2 mm x 2 mm
Fiber comes no closer to itself than
20 mm
fiber comes no closer to sides than
10 mm

SECTION A-A
SCALE1:1

TITLE

Outer HCal center scintillator
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FHENIA Safety, Security, Etc.
T
g 1. Configuration Management - we are reviewing our Config. Management
H policies and will develop a controlled procedure to assure that we are
N within Lab guidelines. Using SBMS, CAD and STAR documentation as
> appropriate. Most important areas are Gas systems, Electrical and
c safety systems, experimental structures and equipment and
A infrastructure. Important features to be codified: drawings,
L. procedures, reviews, documentation control and design practices, test
and inspection, work planning, legacy items, delineation of
S configuration control responsibilities between F&O, CAD, Physics,
g PHENIX (BNL), PHENIX (external collaborators)
P
o
R
T
y
o
|
y
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2. DOE Health, Safety and Security (HSS) closeout: No specific mention of
PHENIX practices, but the following comments probably include
observations at PHENIX:

+ "Plan of the Day (POD) and tool box meetings were very effective and
included safety topics and any lessons learned from previous day's work"

- "A number of SBMS screening guidelines for determining whether work is
low hazard or requires a work permit are too subjective to ensure that
the appropriate level of work planning is achieved.

- "SBMS guidance (i.e., SBMS Interim Procedure for Machine Shop Safety
and SBMS Screening Guidelines for Work Permit Determination) is lacking
in defining expectations for research machine shops with respect to
worker training and qualifications, hazard evaluations, and when a work
permit is required.

24
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Injuries Per Week (FY)
As of 3/30/2012
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M DART B Recordable M First Aid
FY12YTD: DART — 8, TRC— 14, First Aid — 30
FY11: DART — 27, TRC — 42, First Aid —45
Ff10: DART — 19, TRC — 33, First Aid —52
F¥12 Injury Listing: hitps://infranet bnl. gov/esh/shsd/seq/Occiny/BNLINjuries. aspx
Recent Injuries
3/28/12 First Aid An employee fell in the parking lot while reporting to work. At the OMC, first aid was given and the employes
was sent for x-rays.

3/26/12 DOE An employee lacerated his thumb while pulling equipment. The employee was fransported to a local ER,

Recordable where sutures were placed and prescription medication was given. This is recordable.

4/5/2012 25
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Recent Events

3/29/12 SC-3 UPS batteries in B130 for a computer network overheated causing odor that was sufficient to result in a
building evacuation. There was no fire or smoke and no injuries. The UPS was turnad off and the building is
being ventilated to remove the odor before staff can return to their work space. (Event Link)

3/29/12 MNon- Testing fire alarms in B430 for the animal facility was intended but the fire alarm for the entire building was
Reporiable  accidently tested. Because there was no notification to building occupants that the fire alarms were being
tested, a building evacuation occurred. (Event Link)

3/29/12 SC-3 It was discovered that the 480/208/120V transformers at the MSLS-ll project are not grounded in accordance
with the approved electrical drawings. This could result in potential shock hazard or equipment damage
should an electrical fault occur under the right conditions. Corractive actions are being planned to restore
grounding as per the approved drawings. There have been no injuries or equipment damage. (Event Link)

3/27/12 SC-BNL A steam relief lifted at NSLS-1I pendant 4. There was some damage to a fire alarm panel and detectors. There
was no injuries and no environmental impacts.
UPDATE, 3-27-12, Due to excessive condensation/moisture from the steam release (15 psig) , there is no
guarantee of future reliability of the FA Node in SB-4 (fire alarm system) and a new Node will be ordered and
the other components installed by our Fire Alarm group will be replaced.
Mote: It was determined that something must have gotten under the seat of the Pressure Relief Valve (PRV),
raising the pressure and setting off the relief valves, then the pressure returned to normal and the relief

valves reset. (Event Link)

3/26/12 Mon- A large water main break occurred on Cosmoftron Rd between B302 and B304, Leak was isolated by Water
Reportable  Treatment personnel who were onsite. Fire Group secured the area and checked fire protection to B302,
which is ok. Worked with the C-AD Water Group to provide make-up water to a cooling tower which cools a
mission critical compressor for Magnet Division. Supplying through water hoses connected to an unaffected
source. Repairis in progress. (Event Link)

3/26/12 Operational A 3 acre brush fire at southeast corner of BNL. Two outside fire departments responded to assist. No impact
Emergency on BNL operations. BNL called an Operational Emergency. (Event Link)
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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